OCoO~NOOUIEWNPE

Deliver CLASSV.0 (April 2002)
Implement CLASS V.0
Code and Unit test
Integration test CLASS
Deployment
System Integration
Regression test
Release test
Stress test
Acceptance test
Roll out

Deliver CLASSV.1 (August 2002)
Implement CLASS V.1
Code and Unit test
Integration test CLASS
Deployment
System Integration
Regression test
Release test
Stress test
Acceptance test
Roll out

Project Administration
Create Draft Project Plan
Create Final Project Plan
Create CM Plan
Create QA Plan
Create Standards
Coding
Data set Naming
Documentation
Create Testing guidelines
Unit, integration, regression, acceptance, stress
Create Disaster Recovery Plan
Create Software Development Plan
Document templates
Create 5 year Plan
Conduct Coordination meetings
Weekly GM Status report
Periodic Reviews
Team Meetings as scheduled or needed
Create project documentation repository
Establish development environments
Establish integration environment



47
48
49
50
51
52
53

55
56
57
58
59
60
61
62
63

65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83

85
86
87
88
89
90
91
92

Establish Test environment

Document SAA system for CLASS Baseline

Update Software Description

Update Database Description

Update Hardware Description

Update Telecomm Description

Update Operations and Maintenance Procedures
Update Regression Test Plan

CLASS System Requirements
Fold SAA/GAA/COAST/LTA into CLASS Requirements

Review and Refine system requirements
Create Concept of Operations

Prepare for System requirements Review
Conduct System Requirements Review (SRR)
Finalize system requirements

CLASS System Design

Create application architecture
Create System architecture
Create Telecom architecture
Create Interface Control Document (ICD)
Create Database Design Document
Create System Design Document
Create Implementation Plan

Define Releases
Prepare for Preliminary Design Review
Conduct Preliminary Design Review
Prepare for Critical Design Review
Conduct Critical Design Review

CLASS Infrastructure assessment

Washington DC

Analyze Hardware and Software aternatives
Tape Robotics
Storage area network
HSM
Shared file system

Perform CEM SCS Hardware Upgrade Study
HSM replacement
Tape robotics replacement
Backup and restore

Review dternatives

Select Hardware/Software

Procure Hardware/Software



93

94

95

96

97

98

99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138

Site survey

Site preparation

Install Hardware/Software
Perform System Integration
Create System Migration Plan
Create Data Migration Plan

Asheville
Analyze Hardware and Software aternatives
Tape Robotics
Storage area network
HSM
Shared file system
Review dternatives
Select Hardware/Software
Procure Hardware/Software
Site survey
Site preparation
Install Hardware/Software
Perform System Integration
Create System Migration Plan
Create Data Migration Plan

Roll out CLASS V.1 at Asheville

Establish system support organization
Technical support
Operations support
Help desk

Train system support organization
Technical support
Operations support
Help desk

Setup Ingest process

Test Ingest

Begin Ingesting historical POES data (not in Washington DC)

Setup Beta operations

Test Beta operations

Test Disaster Recovery Plan

Test Fail over capabilities

Begin running Beta operations

Begin running full operations

COAST Implementation
Product acquisition
Installation
Training



139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184

Tech training

Train Beta Users

Transfer of knowledge from vendor to government
Train users

Analysis

Evaluate legacy (old) data
Evaluate (current) product catalog
Pricing - business rules
Pricing - SAA
Evaluate business rules - define user roles
Evaluate system architecture
Evaluate modules (COTS) design
What contain
How functions
Interfaces
Evaluate on-line store interface (maintain current functionality)
Evaluate SAA interface (maintain current functionality)
Evaluate other interfaces (CAMS, financia pkg, etc.)
Evaluate review e-business requirements (priority 1)
Evaluate priority (who first) of phased roll-out (mini-roll-out)

System Design

Create application architecture
Create System architecture
Create Telecom architecture
Create Interface Control Document (ICD)
Create Database Design Document
Create System Design Document
Create Implementation Plan

Define Releases
Prepare for Preliminary Design Review
Conduct Preliminary Design Review
Prepare for Critical Design Review
Conduct Critical Design Review
Design Security
Ensure Section 508 compliance
Design Backup process
Design Recovery process
Define Data rationalization approach

Detailed Design

Define user roles

Define attributes

Define screen layouts
Define/design output docs



185 Design new product catalog

186 Pricing - business rules

187 Pricing - SAA

188 Design on-line store API to COAST

189 Design SAA API to COAST

190 Define other interfaces (CAMS, financia pkg, etc.)
191 DO documentation

192 Define mapping of current catalog contentsto COAST
193 Plan phased roll-out (mini-roll-out)

194

195 Implementation (steps taken to get to roll out)

196 Coding, configuring, and unit testing of COTS
197 Configure software using business rules
198 Import product catalog

199 Import legacy (old) data

200 Coding, configuring, and unit testing of OLS and SAA interfaces software
201

202 Testing

203 Create Test Plan

204 Perform User Beta

205 Perform System test

206 Perform CSR acceptance

207 Technical

208 Actual

209 Interface OLS, SAA

210

211 Roll out

212 Phased/mini rollout (SAA, OLS, CSR, other internal users)
213 Parallel systems (COMPS, COAST, for CSR)
214

215 Documentation

216 Document Inventory

217

218 Incorporate E-commerce capability into CLASSV.x
219 Detailed Design

220 Design Review

221 Implementation

222 Code and Unit test

223 Integration test

224 Documentation

225

226

227  POES Campaign Requirements

228 Anayze Data

229 Metadata

230 Products (types, ie 1b vs raw data vs product)



231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276

Volumes
Timing
Source
Interface
Migration Plan
Archive Rules
Analyze Functional requirements
Build test plans
Servicesrequired
Businessrules
Customer Interface
Security/data denial
Section 508 compliance
Analyze System requirements
Application
Hardware
Telecom
Analyze Cost Projections
Onetime
Recurring
Conduct Requirements Review

System Design (Deltafrom Baseline)
Design System
Application
Hardware
Telecom
Create Implementation Plan
Releases
Conduct Design Review(s)

Deployment

Upgrade Hardware/software as required

Perform System Integration

Conduct Regression test

Conduct Release test

Conduct Stress test

Conduct Acceptance test
Washington DC
Asheville

Perform Roll out
Washington DC
Asheville

Sub-System
Ingest



277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Archive

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Web Access

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Search

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Visualization

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Entry
Develop Detailed Design



323
324
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341
342
343

345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368

Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Fulfillment

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

E-commerce (pricing and payment)
Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

GOES Campaign Requirements
Anayze Data
Metadata
Products (types, ie 1b vs raw data vs product)
Volumes
Timing
Source
Interface
Migration Plan
Archive Rules
Analyze Functional requirements
Build test plans
Services required
Businessrules
Customer Interface
Security/data denial
Section 508 compliance
Analyze System requirements
Application
Hardware
Telecom



369
370
371
372
373
374
375
376
377
378
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414

Analyze Cost Projections
Onetime
Recurring

Conduct Requirements Review

System Design (Deltafrom Baseline)
Design System
Application
Hardware
Telecom
Create Implementation Plan
Releases
Conduct Design Review(s)

Deployment

Upgrade Hardware/software as required

Perform System Integration

Conduct Regression test

Conduct Release test

Conduct Stress test

Conduct Acceptance test
Washington DC
Asheville

Perform Roll out
Washington DC
Asheville

Sub-System
Ingest
Develop Detailed Design
Conduct Design Review
Implement
Code
Unit test
Conduct Integration test
Update Documentation

Archive

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation



415
416
417
418
419
420
421
422
423
424
425
426
427
428
429
430
431
432
433
434
435
436
437
438
439
440
441
442
443

445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460

Web Access

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Search

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Visualization

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Entry

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Fulfillment

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

E-commerce (pricing and payment)



461
462
463
464
465
466
467
468
469
470
471
472
473
474
475
476
a77
478
479
480
481
482
483
484
485
486
487
488
489
490
491
492
493
494
495
496
497
498
499
500
501
502
503
504
505
506

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

EOS Campaign Requirements
Anayze Data
Metadata
Products (types, ie 1b vs raw data vs product)
Volumes
Timing
Source
Interface
Migration Plan
Archive Rules
Analyze Functional requirements
Build test plans
Servicesrequired
Businessrules
Customer Interface
Security/data denial
Section 508 compliance
Analyze System requirements
Application
Hardware
Telecom
Analyze Cost Projections
Onetime
Recurring
Conduct Requirements Review

System Design (Deltafrom Baseline)
Design System
Application
Hardware
Telecom
Create Implementation Plan
Releases
Conduct Design Review(s)

Deployment
Upgrade Hardware/software as required
Perform System Integration



507
508
509
510
511
512
513
514
515
516
517
518
519
520
521
522
523
524
525
526
527
528
529
530
531
532
533
534
535
536
537
538
539
540
541
542
543

545
546
547
548
549
550
551
552

Conduct Regression test
Conduct Release test
Conduct Stress test
Conduct Acceptance test
Washington DC
Asheville
Perform Roll out
Washington DC
Asheville

Sub-System
Ingest
Develop Detailed Design
Conduct Design Review
Implement
Code
Unit test
Conduct Integration test
Update Documentation

Archive

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Web Access

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Search

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation



553

554 Visualization

555 Develop Detailed Design
556 Conduct Design Review
557 Implement

558 Code

559 Unit test

560 Conduct Integration test
561 Update Documentation
562

563 Order Entry

564 Develop Detailed Design
565 Conduct Design Review
566 Implement

567 Code

568 Unit test

569 Conduct Integration test
570 Update Documentation
571

572 Order Fulfillment

573 Develop Detailed Design
574 Conduct Design Review
575 Implement

576 Code

577 Unit test

578 Conduct Integration test
579 Update Documentation
580

581 E-commerce (pricing and payment)
582 Develop Detailed Design
583 Conduct Design Review
584 Implement

585 Code

586 Unit test

587 Conduct Integration test
588 Update Documentation
589

590 NPP Campaign Requirements

591 Analyze Data

592 Metadata

593 Products (types, ie 1b vs raw data vs product)
594 Volumes

595 Timing

596 Source

597 Interface

598 Migration Plan



599
600
601
602
603
604
605
606
607
608
609
610
611
612
613
614
615
616
617
618
619
620
621
622
623
624
625
626
627
628
629
630
631
632
633
634
635
636
637
638
639
640
641
642
643

Archive Rules

Analyze Functional requirements
Build test plans
Services required
Businessrules
Customer Interface
Security/data denial
Section 508 compliance

Analyze System requirements
Application
Hardware
Telecom

Analyze Cost Projections
Onetime
Recurring

Conduct Requirements Review

System Design (Deltafrom Baseline)
Design System
Application
Hardware
Telecom
Create Implementation Plan
Releases
Conduct Design Review(s)

Deployment

Upgrade Hardware/software as required

Perform System Integration

Conduct Regression test

Conduct Release test

Conduct Stress test

Conduct Acceptance test
Washington DC
Asheville

Perform Roll out
Washington DC
Asheville

Sub-System
Ingest
Develop Detailed Design
Conduct Design Review
Implement
Code
Unit test



645
646
647
648
649
650
651
652
653
654
655
656
657
658
659
660
661
662
663
664
665
666
667
668
669
670
671
672
673
674
675
676
677
678
679
680
681
682
683
684
685
686
687
688
689
690

Conduct Integration test
Update Documentation

Archive

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Web Access

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Search

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Visualization

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Entry
Develop Detailed Design
Conduct Design Review
Implement
Code
Unit test
Conduct Integration test



691
692
693
694
695
696
697
698
699
700
701
702
703
704
705
706
707
708
709
710
711
712
713
714
715
716
717
718
719
720
721
722
723
124
725
726
727
728
729
730
731
732
733
734
735
736

Update Documentation

Order Fulfillment

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

E-commerce (pricing and payment)
Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

METOP Campaign Requirements
Analyze Data
Metadata
Products (types, ie 1b vs raw data vs product)
Volumes
Timing
Source
Interface
Migration Plan
Archive Rules
Analyze Functional requirements
Build test plans
Servicesrequired
Businessrules
Customer Interface
Security/data denial
Section 508 compliance
Analyze System requirements
Application
Hardware
Telecom
Analyze Cost Projections
Onetime
Recurring
Conduct Requirements Review



737
738
739
740
741
742
743
744
745
746
747
748
749
750
751
752
753
754
755
756
757
758
759
760
761
762
763
764
765
766
767
768
769
770
771
772
773
774
775
776
777
778
779
780
781
782

System Design (Deltafrom Baseline)
Design System
Application
Hardware
Telecom
Create Implementation Plan
Releases
Conduct Design Review(s)

Deployment

Upgrade Hardware/software as required

Perform System Integration

Conduct Regression test

Conduct Release test

Conduct Stress test

Conduct Acceptance test
Washington DC
Asheville

Perform Roll out
Washington DC
Asheville

Sub-System
Ingest
Develop Detailed Design
Conduct Design Review
Implement
Code
Unit test
Conduct Integration test
Update Documentation

Archive

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Web Access
Develop Detailed Design
Conduct Design Review
Implement
Code



783
784
785
786
787
788
789
790
791
792
793
794
795
796
797
798
799
800
801
802
803
804
805
806
807
808
809
810
811
812
813
814
815
816
817
818
819
820
821
822
823
824
825
826
827
828

Unit test
Conduct Integration test
Update Documentation

Search

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Visualization

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Entry

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Fulfillment

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

E-commerce (pricing and payment)

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test



829 Conduct Integration test

830 Update Documentation
831

832 NEXRAD Campaign Requirements
833 Analyze Data

834 Metadata

835 Products (types, ie 1b vs raw data vs product)
836 Volumes

837 Timing

838 Source

839 Interface

840 Migration Plan

841 Archive Rules

842 Analyze Functional requirements
843 Build test plans

844 Services required

845 Businessrules

846 Customer Interface
847 Security/data denial
848 Section 508 compliance
849 Analyze System requirements
850 Application

851 Hardware

852 Telecom

853 Analyze Cost Projections

854 Onetime

855 Recurring

856 Conduct Requirements Review
857

858 System Design (Deltafrom Baseline)
859 Design System

860 Application

861 Hardware

862 Telecom

863 Create Implementation Plan
864 Releases

865 Conduct Design Review(s)
866

867 Deployment

868 Upgrade Hardware/software as required
869 Perform System Integration
870 Conduct Regression test

871 Conduct Release test

872 Conduct Stress test

873 Conduct Acceptance test

874 Washington DC



875
876
877
878
879
880
881
882
883
884
885
886
887
888
889
890
891
892
893
894
895
896
897
898
899
900
901
902
903
904
905
906
907
908
909
910
911
912
913
914
915
916
917
918
919
920

Asheville
Perform Roll out

Washington DC

Asheville

Sub-System

Ingest

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Archive

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Web Access

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Search

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Visualization
Develop Detailed Design
Conduct Design Review
Implement



921
922
923
924
925
926
927
928
929
930
931
932
933
934
935
936
937
938
939
940
941
942
943
944
945
946
947
948
949
950
951
952
953
954
955
956
957
958
959
960
961
962
963
964
965
966

Code

Unit test
Conduct Integration test
Update Documentation

Order Entry

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Fulfillment

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

E-commerce (pricing and payment)
Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

NPOESS Campaign Requirements

Anayze Data
Metadata
Products (types, ie 1b vs raw data vs product)
Volumes
Timing
Source
Interface
Migration Plan
Archive Rules

Analyze Functional requirements
Build test plans
Servicesrequired
Businessrules



967
968
969
970
971
972
973
974
975
976
977
978
979
980
981
982
983
984
985
986
987
988
989
990
991
992
993
994
995
996
997
998
999
1000
1001
1002
1003
1004
1005
1006
1007
1008
1009
1010
1011
1012

Customer Interface
Security/data denial
Section 508 compliance
Analyze System requirements
Application
Hardware
Telecom
Analyze Cost Projections
Onetime
Recurring
Conduct Requirements Review

System Design (Deltafrom Baseline)
Design System
Application
Hardware
Telecom
Create Implementation Plan
Releases
Conduct Design Review(s)

Deployment

Upgrade Hardware/software as required

Perform System Integration

Conduct Regression test

Conduct Release test

Conduct Stress test

Conduct Acceptance test
Washington DC
Asheville

Perform Roll out
Washington DC
Asheville

Sub-System
Ingest
Develop Detailed Design
Conduct Design Review
Implement
Code
Unit test
Conduct Integration test
Update Documentation

Archive
Develop Detailed Design



1013
1014
1015
1016
1017
1018
1019
1020
1021
1022
1023
1024
1025
1026
1027
1028
1029
1030
1031
1032
1033
1034
1035
1036
1037
1038
1039
1040
1041
1042
1043
1044
1045
1046
1047
1048
1049
1050
1051
1052
1053
1054
1055
1056
1057
1058

Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Web Access

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Search

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Visualization

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Entry

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Fulfillment
Develop Detailed Design
Conduct Design Review



1059
1060
1061
1062
1063
1064
1065
1066
1067
1068
1069
1070
1071
1072
1073
1074
1075
1076
1077
1078
1079
1080
1081
1082
1083
1084
1085
1086
1087
1088
1089
1090
1091
1092
1093
1094
1095
1096
1097
1098
1099
1100
1101
1102
1103
1104

Implement

Code

Unit test
Conduct Integration test
Update Documentation

E-commerce (pricing and payment)
Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

DERIVED PRODUCTS Campaign Requirements
Analyze Data
Metadata
Products (types, ie 1b vs raw data vs product)
Volumes
Timing
Source
Interface
Migration Plan
Archive Rules
Analyze Functional requirements
Build test plans
Services required
Businessrules
Customer Interface
Security/data denial
Section 508 compliance
Analyze System requirements
Application
Hardware
Telecom
Analyze Cost Projections
Onetime
Recurring
Conduct Requirements Review

System Design (Deltafrom Baseline)
Design System
Application
Hardware
Telecom



1105
1106
1107
1108
1109
1110
1111
1112
1113
1114
1115
1116
1117
1118
1119
1120
1121
1122
1123
1124
1125
1126
1127
1128
1129
1130
1131
1132
1133
1134
1135
1136
1137
1138
1139
1140
1141
1142
1143
1144
1145
1146
1147
1148
1149
1150

Create Implementation Plan
Releases
Conduct Design Review(s)

Deployment

Upgrade Hardware/software as required

Perform System Integration

Conduct Regression test

Conduct Release test

Conduct Stress test

Conduct Acceptance test
Washington DC
Asheville

Perform Roll out
Washington DC
Asheville

Sub-System
Ingest

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Archive

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Web Access

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Search



1151
1152
1153
1154
1155
1156
1157
1158
1159
1160
1161
1162
1163
1164
1165
1166
1167
1168
1169
1170
1171
1172
1173
1174
1175
1176
1177
1178
1179
1180
1181
1182
1183
1184
1185
1186
1187
1188
1189
1190
1191
1192
1193
1194
1195

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Visualization

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Entry

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

Order Fulfillment

Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation

E-commerce (pricing and payment)
Develop Detailed Design
Conduct Design Review
Implement

Code

Unit test
Conduct Integration test
Update Documentation



	Test Disaster Recovery Plan

